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WHS & HANMER SCHOOL BUILDING COMMITTEE 
REGULAR MEETING MINUTES  

Monday August 11, 2014 
  Present: 

Committee Member  Name Present Absent Excused 

 Christine Fortunato, Chairman x   

 J. Edward Brymer Jr., Vice Chairman x   

 Daniel Camilliere x   

 Frank Dellaripa x   

 Diane Fitzpatrick, Clerk x left at 
8:35 

  

 Peter Gardow x   

 David Drake x   

     

Liaison Present Steven Barry, Council Liaison x   

 Mike Turner, Staff Liaison   x 

 Gina Deangelo, Board of Ed.   x 

     

Staff Present     

 Jeff Bridges, Town Manager x arrived 
at 6:35 

  

 Mike Emmett, Supt. Schools x   

 Tom Moore, WHS Principal   x 

 Fred Bushey, Dir of Maintenance x arrived 
at 7:54 

  

 Lori Schroll, Administrative Analyst -
Engineering 

 
x 

  

 Sally Katz, Dir. Of Physical Services x arrived 
at 6:45 

  

Guests Present Rusty Malik, Quisenberry Arcari x   

 Gus Kotait, O&G Construction x   

 Lorel Purcell, O&G Construction   x 

 Mark Jeffco, O&G Construction x   

     

     

     

1. Call to Order: Chairwoman Fortunato called the Meeting to order at 6:31p.m. in the lower level 

Meeting Room at the Board of Education in the Stillman Building.  
 

2. Public Comments - None  
  

3. Approval of Minutes:                    
 a. Minutes of the July 28, 2014 regular meeting. Motion was made by Dan Camilliere to approve the 

 minutes, seconded by Frank Dellaripa; Discussion –Christine had a 2 corrections under B. O&G 
 Construction Status, change Mr. Moore from the 1st person since he wasn’t at the meeting.  Also, change 
 the wording in the sentence starting Jeff asked.    

All Present voted in Favor – Ed Brymer & Diane Fitzpatrick abstained. 

 
4. Expenditures: 
a. Fuss & O’Neill, Invoice #0011656 6/30/14, $7,374.50    

Motion was made by Frank Dellaripa to pay this Invoice, seconded by Dan Camilliere; Discussion – none  
All present voted in favor.  
 

 b. BVH, Inv. #02112129.00-13 7/29/14 $3,052.60 

Motion was made by Peter Gardow to pay this Invoice, seconded by Frank Dellaripa; Discussion – none 
All present voted in favor.  
 
c. - no item 

 
d. Universal Copy, Inv. #32098, 3/14/14 $277.54 

Motion was made by Ed Brymer to pay this Invoice, seconded by Diane Fitzpatrick; Discussion – none 
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All present voted in favor.  
 
 e. Universal Copy, Inv. #32533 4/14/14, $ 140.75 

 Motion was made to pay this Invoice by Ed Brymer, seconded by Frank Dellaripa; Discussion – David 
 asked what the copies were for; the answer was updated plan copies. 
 All present voted in favor 
 
 f, Meyer Inc. , Req.#COM-978-3/8, 7/31/14, $ 2,200.00 

 Motion was made to pay this Invoice by Diane Fitzpatrick, seconded by Dan Camilliere; Discussion – 
 none 
 All present voted in favor 

 
 g. GDS Contracting, Inv. 00004, 7/30/14,  $ 95,750.50 

 Motion was made to pay this Invoice by Diane Fitzpatrick, seconded by Frank Dellaripa; Discussion –  
none 

 All present voted in favor 
 

h. Davis Ulmer, Inv.00004 7/30/14, $ 58,096.30 Motion was made to pay this Invoice by Diane Fitzpatrick, 
 seconded by Dan Camilliere; Discussion –  none 
 All present voted in favor 

 

 i. Spazzarini Inv. 00010 7/30/14, $ 564,565.27 Motion was made to pay this Invoice by Frank Dellaripa, 
 seconded by Diane Fitzpatrick; Discussion –   none 
 All present voted in favor 

 
j. G. Donovan Inv.00004, 7/30/14, $ 32,858.36   

Motion was made to pay this Invoice by Diane Fitzpatrick, seconded by Dan Camilliere; Discussion -  
none 

 All present voted in favor 
 
k. Ferguson Elec. Inv. #00001 5/31/14 $696,471.85    

Motion was made to pay this Invoice by Dan Camilliere, seconded by Diane Fitzpatrick; Discussion –  
Frank asked where are they percentage wise, Gus stated that this cost includes the materials, as soon 
as the materials comes in we pay for it.                                                                                                            
All present voted in favor 

 
 l. Ferguson Elec, Inv. #00002,6/30/14, $65,154.63 

Motion was made to pay this Invoice by Frank Dellaripa, seconded by Diane Fitzpatrick; Discussion -  
none  
All present voted in favor 
 
m. CT Mason – Inv. #00004 7/30/14 $177,103.75 
Motion was made to pay this Invoice by Diane Fitzpatrick; seconded by Frank Dellaripa; Discussion- 
none  
All present voted in favor 
 
n. MJ Daly – Inv. #00002, 7/31/14 $775,678.80 
Motion was made to pay this Invoice by Peter Gardow; seconded by Frank Dellaripa; Discussion - none  
All present voted in favor 
 
o. Waterbury Masonry – Inv. #00008, 7/31/14, $10,580.62 
Motion was made to pay this Invoice by Diane Fitzpatrick; seconded by Ed Brymer; Discussion – Frank 
asked if they are almost done, Gus said all that is left is 2 canopies and the elevator slab. 
All present voted in favor 
 
p. L&P Gates – Inv. #00005, 7/30/14, $85,990.34 
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Motion was made to pay this Invoice by Diane Fitzpatrick, seconded by Dan Camilliere; Discussion – 
none 
All present voted in favor 
 
q. SMI – Inv. #00007, 7/30/14, $535,515.00 
Motion was made to pay this Invoice by Frank Dellaripa, seconded by Ed Brymer; Discussion –none 
All present voted in favor 
 

5. Change Orders –   

Frank asked if he went through of everything to make sure that all the specifics are still in.  Rusty stated 
 he looked at each of the contractors/contracts, went through the original VE list to match them up.  

 

a. PCO 53, HVAC VE 7/15/14 ($183,945.00) – Motion was made to approve this Change Order by Peter 
Gardow, seconded by Diane Fitzpatrick; Discussion – Rusty went through the lists to make sure that the 
ve items that were discussed were on the list. Frank asked O&G how will they know what was taken out 
Gus stated it is listed on the change order. 
All present voted in favor 
 

b. PCO 54, All Windows and entrances VE 7/15/14 ($317,115.00) – Motion was made to approve this 
Change Order by Diane Fitzpatrick, seconded by Frank Dellaripa; Discussion – Rusty stated that the bulk 
of this change is the deletion of some metal panels from the roof.  The Contractor was trying to substitute 
the panels, Rusty had met with the manufacturer of that panel and it isn’t comparable to the original one 
specified, so they did not approve the substitution.  Mark stated that they will be meeting with Cherry Hill 
and manufacturing company making the panels to go over this again.   
All present voted in favor 

 

c. PCO 55, General Trades VE Items 7/15/14 ($188,009.00) – Motion was made to approve this Change 
Order by Peter Gardow, seconded Frank Dellaripa; Discussion – Rusty stated that he would have liked to 
have seen the Shot Clocks and the Tower Clock stay in the project, the Chairwoman agreed these are 
nice items to have, but with the Tower clock she has to defer to Staff regarding this.     
All present voted in favor 

 

d. PCO 56, Roofing VE, 7/15/14, ($328,447.00) – Motion was made to approve this Change Order by Diane 
Fitzpatrick, seconded by Dan Camilliere;  Discussion –  Rusty stated that this was 4 trades and when he 
looked at it again it totaled more than the original credit that they anticipated (332,100) but it actually 
came out to $397,300 so there was an additional $65,000, but this is on the aggregate of all the 
contracts for this particular VE item.   
All present voted in favor 
 
e PCO 57 Acoustical VE, 7/15/14, ($102,892.00) - Motion was made to approve this Change Order by                       
Diane Fitzpatrick, seconded by Frank Dellaripa; Discussion – Rusty stated that these are all the basic 
items that we had gone through.   
All present voted in favor 
 
f. PCO #58 Structural Steel VE 7/15/14 ($46,650.00) - Motion was made to approve this Change Order 
by Peter Gardow, seconded by Ed Brymer; Discussion – Rusty said the items included the loading dock, 
and the screens on the roof.   
All present voted in favor 
 
g. PCO #60 Concrete VE – 7/15/14 ($8,000.00) - Motion was made to approve this Change Order by              
Diane Fitzpatrick, seconded by Dan Camilliere; Discussion-none 
All present voted in favor 
 
h. PCO #63 MJ Daly – Spring Hangers VE 7/24/14 ($61,935.05) - Motion was made to approve this 
Change Order by Frank Dellaripa, seconded by Peter Gardow; Discussion –none    
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All present voted in favor 
 
i. PCO #64 Ferguson – Power to Concession Building 8/6/14 $22,608.89 - Motion was made to approve 
this Change Order by Diane Fitzpatrick, seconded by Ed Brymer; Discussion – This item is to re-feed the 
Concession stand, the original power came from Westway and the wire was only 6 inches underground.  
Rusty said he has checked the footage and it seems accurate.  David stated that is a lot of money for 
power, Gus explained it not for the power it is for the excavation.  
All present voted in favor 
 
j. PCO #65 Spazzarini – Added Crack filling at Track – 8/6/14 $4,612.45 - Motion was made to approve 
this Change Order by Diane Fitzpatrick, seconded by Frank Dellaripa; Discussion –  Gus stated that they 
carried 600 ft in the base bid, but once the track was out they found it was 250 ft more.   
All present voted in favor 
 
k. PCO #66 Spazzarini – 2 four inch conduit sleeves 8/6/14 $2,151.45 - Motion was made to approve this 
Change Order by David Drake, seconded by Ed Brymer; Discussion – this will be put in under the track, 
so if in the future they would like to add water and power they will not have to dig up the track later on if 
they want to add irrigation lines or electricity.   
All present voted in favor 
 
l. PCO #67 Spazzarini – Anti Graffiti Coating for all walks 8/6/14, $7,807.61 - Motion was made to 
approve this Change Order by Ed Brymer, seconded by Peter Gardow; Discussion – Rusty stated that 
this coating will be applied to 3 retaining walls.  He explained that this will help make the brick easier to 
clean if someone does graffiti it.  Rusty went on to say, that if that does happen, the coating will need to 
be reapplied.  Frank asked if someone from the manufacturer will be there when this item gets done to 
make sure it is being put on correctly. 
All present voted in favor 
 
m.  PCO #68 Spazzarini – Remove and reset pole vault pit 8/6/14 $2,536.36 - Motion was made to 
approve this Change Order by Peter Gardow, seconded by Diane Fitzpatrick; Discussion – none   
All present voted in favor 
 
n. PCO #69 G. Donovan –Temp construction separation walls 8/6/14 - $19,833.00 - Motion was made to 
approve this Change Order by Diane Fitzpatrick with the stipulation that O&G is put on notice via this 
motion that the Town Manager will discuss a resolution of the allocation of the cost, seconded by Ed 
Brymer; Discussion – Jeff stated that O&G should pay for this because the elevator was bid 3x and the 
delays isn’t the fault of the Town.  He continued on to say that Lorel knew the contractors were not going 
to accept our contract and if we knew in advance we could have had the Town Attorney go over it.  David 
asked if the Committee can vote on it tonight and have the Town and O&G discuss who will pay for this 
later.   
All present voted in favor 
 
o. PCO #70 G. Donovan – 5 Temp door frames & hardware – 8/6/14 $7,121.16 - Motion was made to 
approve this Change Order by Ed Brymer, seconded by Dan Camilliere; Discussion – these doors are for 
the Temp Administration area.  Dave asked if this was budgeted, the answer was no, this wasn't part of 
the original phasing.  The question was then asked, can these doors be used later?  Gus stated that they 
can keep using them on a temp basis but not permanently.  Mr. Emmett stated that he knows where 3 of 
the doors are going, but what about the other 2?  Gus will get back to him with this answer.  Discussion 
ensued about what happened to the old doors (thrown away) and what will they do with the temp doors 
once they are done with them (give them to the District).  Rusty stated that the reason that this wasn’t 
originally budgeted was because at a job meeting they discussed this scope change, and that it would be 
easier and more cost effective to move the admin offices than the science rooms.  Ed asked if this 
change had come back to the Committee, Diane said that Staff can’t make decisions if there is a cost 
implication.  Steve Barry stated that throwing the doors away bothers him.  Gus stated that if any more 
temp doors are need in the future he will contact Fred and ask him if he has any doors available to use 
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instead of purchasing some.  Christine stated whatever he can do to salvage doors and save money, 
please do it.  
All present voted in favor 
 
p. PCO #71 Ferguson – Press box & scoreboard re-feeds – 8/6/14 - $9,557.00 - Motion was made to 
approve this Change Order by Diane Fitzpatrick, seconded by Dan Camilliere; Discussion – This is for 
conduits for the press box and the scoreboards. 
All present voted in favor 
 
q. PCO #72 Ferguson – Replace vandalized transformer – 8/6/14 $536.00- Motion was made to approve 
this Change Order by Peter Gardow, seconded by Dan Camilliere; Discussion – Jeff stated he will check 
the builders risk insurance. There is an active criminal investigation going on.   
All present voted in favor 
 
r. PCO #73 Ct Masonry – Modify concrete column base – 8/6/14 $1,765.00 - Motion was made to 
approve this Change Order by Frank Dellaripa, seconded by Ed Brymer; Discussion – Peter noted that 
the written amount on the back up material has a different number, please modify the description 
amount.  
All present voted in favor 
 
s. PCO 74 GDS – infill above steel in gym – 8/6/14 $5,234.56 - Motion was made to approve this 
Change Order by Dan Camilliere, seconded by Peter Gardow; Discussion – This is to infill an exposed 
steel beam around the gym, they will sheet rock walls above it.   
All present voted in favor 
 

 6. Architect/CM 
a. O&G Discussion Construction Status –  
Gus stated they are working on getting the building ready for the start of school.  Will contact the Health 
District to come in and look at the Nurses office.  He continued on to say he is trying to get the 
permanent lighting in so they can save money by not using the temp lighting.   
The boilers should be in and on line by mid-October, they are planning on putting in reinforced steel so 
the air handling unit can be put in on the roof, this should be done by the middle of September.  There is 
a temp unit coming in to cover until the other unit is on line. The bathrooms are still being renovated.   
Steve stated that he was asked about the Cottone Field Arch that was taken out, does anyone know 
where it is and are they using it in the new design.  Fred said he saw it leaning on the wall of the dugout 
and he believed it was supposed to be, Diane responded that they had voted not to use it.  Rusty stated 
that since they are taking out the steep walkway near the field, maybe they can use the sign in that area 
and build a retaining wall around it.  The Fire Marshal sent a letter to Jeff regarding this walkway and the 
hazard it is, he said they could modify the other walkway to allow access to the field for the moving of 
band instruments and football players.  The cost to remove the walkway is $1700.00. 
 
b. QA Architects Report –No report 
 

 7.  Correspondence - None 
   

8.  Committee Reports  
  
Site-work / Construction – Rusty said they received some RFI’s a couple of weeks ago and they are 
working on them, they have issued some drawings and will issue a new one tomorrow to Gus.  
CL&P requesting that two trees be removed because they are near a transformer, Sally asked Gus to 
have them put this in writing so it can to the Tree committee.   
     
Communications – Diane stated she sent the newsletter with the FAQ’s to go out with the schedule to 

 Mr. Moore and Mr. Emmett to peruse.  Mr. Emmett wants to make sure that the information is correct 
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 before we give it to the public.  Diane said she will revise it with updated information and send it make to 
 him for approval.  

 
Technology/Furniture – Ed said that they will begin meeting on Fridays again when Mr. Moore returns 
from vacation.  Fred stated that that the building needs to be cleaned before turning it back over to the 
Board, since the dirt is a direct result of the Project.  Mr. Emmett stated that the school must be ready for 
Freshman Orientation on 8/29, and that school will start on 9/2.  Christine stressed to Mark & Gus, that if 
they have to bring in more people to make sure shoddy work isn’t being done, to please do it.  
  
Energy/Commissioning – Peter stated that BVH has put all the items from Gale Associates into their 
online system there are 3 items for Quisenberry, and 16 items for O&G.  Peter said by hopefully by the 
next meeting some of these will be corrected.  Peter stated that they will go back in and check out if the 
corrections were made.   

 
Finance – Frank asked when will we get the report with the true amount, Mike O’Neil is on vacation for 2 
weeks so it probably won’t be till the end of September. 
 

.   9.  Old Business –  
 a. Track Improvements -   
 b. Chain Link Fence Replacement - Gus has requested pricing from the Site Contractor, the committee 
 has talked about waiting till the end of the project to see how much money is available.   They discussed 
 putting up signs stating it is a construction area and to keep off the track, Sally stated that signage will 
 not keep people off, an 8 ft. fence will.  Gus stated that they could put a snow fence up with sandbags to 
 keep people out.  The Track will take approximately 3 weeks to cure once it is poured.  Christine asked 
 Gus to put up signs for now.   
 
 10. New Business – Christine stated that an email went out regarding the live electric conduits found in 
 the boiler room under the concrete so they ended up having to hand chop it.   
  
 11. Upcoming Dates  
 a. August 18, 2014 next Town Council Meeting.    
 b. August 21, 2014 Site Tour with TC, BOE? - schedule this date 
 c. August 25, 2014 next Regular Building Committee meeting 
  

12. Adjourn - Motion made by Frank Dellaripa seconded by Peter Gardow to adjourn.   
  All present voted in favor.   
 
  Meeting adjourned at 9:00 p.m. 
 

  I hereby certify that the above is a true copy of the minutes approved by the High School & 
Hanmer Building Committee. 
 
____________________ 

   Diane Fitzpatrick, Clerk         
 
 
 
 


